CERES Requirements Log - Inversion

Regqm'ts . . Responsible | Responsible How was it = When was it | When was it | When was it
No. Requirement SCCR Provider Subsystem Person conveyed? received? accepted? | completed? Current Status
Prepare Subsystem for Aqua Edition2 596 Bruce Wielicki Inversion Victor Sothcott, Telephone call (07/19/05 07/19/05 11/07/05
45-1 processing Sandy Nolan from Erika
Geier
Modify SW Model B surface flux module to 596 Shashi Gupta Inversion Sandy Nolan, email, Team 07/25/05 07/25/05 11/07/05 Code delivered to CM with Aqua
4.5-1.1 switch source of aerosol optical depth from Victor Sothcott |meeting Edition2 Inversion software
GFDL to MATCH
Modify SW Model A surface flux module to 596 Anne Wilber Inversion Sandy Nolan, email, Team 07/25/05 07/25/05 11/07/05 Code delivered to CM with Aqua
4.5-1.2 use aerosol optical depth at 550 nm Victor Sothcott  \meeting Edition2 Inversion software
Update Aqua PGEs CER4.5-6.3P3 and 596 Norman Loeb Inversion Victor Sothcott, email 8/22/2005, 08/26/05 11/07/05 PGEs delivered to CERES CM on 11-
45-1.3 CERA4.5-6.6P3 to incorporate the Edition2 Sandy Nolan 08/26/05 07-05
Aqua ADMS
Update Aqua PGE CER4.5-6.1P3 to 596 Norman Loeb Inversion Victor Sothcott, email 8/22/2005, 08/26/05 11/07/05 PGE delivered to CERES CM on 11-
4.5-1.4 incorporate the Edition2 Aqua ADMS Sandy Nolan 08/26/05 07-05
Update LW Model B surface flux module to 596 Shashi Gupta Inversion Victor Sothcott | email 09/29/05 09/29/05 11/07/05 Code delivered to CM with Aqua
4.5-15  correct cloud based pressure Edition2 Inversion software
452 Convert subsystem production software to Mike Little Inversion Sandy Nolan DMTM 01/22/09
e execute in Open Source environment
Review code for conformance to ANSI Inversion Sandy Nolan 04/20/05 01/22/09
4.5-1.2  standards
4.5-2.2 Prepare subsystem conversion plan Inversion Sandy Nolan 04/20/05 01/22/09
Port and test code on cluster when it Inversion Sandy Nolan 04/20/05 01/22/09
4523 pecomes available
Deliver updated SW and LW Surface flux Erika Geier Inversion Victor Sothcott, Telephone call 10/05/05
453 modules to CERESIib after Aqua Edition2 Sandy Nolan from Erika
’ software has been promoted at the ASDC Geier
Correct typographical error causing 614 Inversion Victor Sothcott email 01/26/06 01/26/06 01/30/06
4.5-4 archiving of support files to fail.
Update CER4.5-6.2P2 PCF generator and 625 Inversion Victor Sothcott email 04/27/06 05/01/06 05/02/06
4.5-5 Run script to support the -NoSW Production
Strategy.
Modify SW Model B surface flux module to 638 Dave Kratz Inversion Victor Sothcott email 09/08/06 09/13/06 11/22/06
456 switch source of aerosol optical depth from
MATCH back to GFDL.
457 Updated all PGEs to use Toolkit Version 638 Erika Geier Inversion Victor Sothcott |email 09/20/06 09/20/06 11/22/06
) 5.2.12.
458 Recompile of PGE's to support MOA 659 Erika Geier Inversion Victor Sothcott email 06/06/07 06/15/07 07/03/07
) MERRA
Change subsetter so that the SCOOL 659 Lin Chambers Inversion Victor Sothcott |Meeting 06/12/07 06/15/07 07/04/07
4.5-9  isubsets use unnested grids.
4510 Add 'Exit Code:' to scripts to indicate the exit 659 Lisa Link Inversion Victor Sothcott |Meeting 06/28/07 07/03/07 07/05/07

code for processing.
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Change the name and location of the 659 Lin Chambers Inversion Victor Sothcott Meeting 06/29/07 07/03/07 07/06/07
4.5-11 ) ) )
SCOOLRegions input file.
Implement new algorithm Estimated 666, 704 Norman Loeb Inversion Victor Sothcott |email 10/30/07 10/30/07 Delivered under SCCR 666 but
4.5-12 Inversion Strength. retracted due to testing issues. To be
redelivered under SCCR 704.
Implement the Constrained Surface 666, 704 Shashi Gupta SOFA Victor Sothcott  meeting 08/13/07 08/13/07 Delivered under SCCR 666 but
4.5-13 Temperature algorithm. retracted due to testing issues. To be
redelivered under SCCR 704.
Implement the new LW Model C algorithm. 666, 704 Anne Wilber SOFA Victor Sothcott |meeting 09/12/06 09/12/06 Delivered under SCCR 666 but
4.5-14 retracted due to testing issues. To be
redelivered under SCCR 704.
Update the LW Model A and LW Model B 666, 704 Shashi Gupta SOFA Victor Sothcott |meeting 08/13/07 08/13/07 Delivered under SCCR 666 but
4.5-15 algorithms using the Constrained Surface retracted due to testing issues. To be
Temperature. redelivered under SCCR 704.
Update SW Model B algorithm to use 666, 704 Shashi Gupta SOFA Victor Sothcott |meeting 08/13/07 08/13/07 Delivered under SCCR 666 but
4.5-16 monthly averaged cosine solar zenith angle retracted due to testing issues. To be
’ and the new clear sky surface albedo. redelivered under SCCR 704.
Update ADM's for Terra ANN SW ADM's, 666, 704 Costy Inversion Victor Sothcott email 01/10/07 01/10/07 Delivered under SCCR 666 but
45-17  Fresh snow, Permanent snow and Sea Ice. Loukachine retracted due to testing issues. To be
redelivered under SCCR 704.
4.5-18 Implement the new Delivery Directory 666, 690 Jeff Walters Inversion Victor Sothcott |meeting 01/23/08 01/23/08 01/22/09
) Structure
Deliver all Inversion Edition2 PGE's to run 690 Erika Geier Inversion Victor Sothcott |meeting 01/22/09
4.5-19 )
the on the Linux cluster at ASDC.
Output to the SSF the following parameters: 704 Dave Kratz Inversion Victor Sothcott |Meeting 02/18/09 02/18/09
SW TOA flux - downwards, SW Model B
4.5-20 downward surface flux - clearsky and LW

Model B downward surface flux - clearsky
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